Rpt-ID: RCPESPRJ Georgia Date: (09/17/2018
User: chawilli Department of Transportation Page 1 of 2
Estimate Summary By Project

Contract ID: B14664-13-000-0 Estimate Number: 0022 Pay Period: 11/28/2017
to 09/17/2018

Contract Location: Time Allowed: 656 Days
US 319/SR 31 BEGINNING NORTH OF EAST DUBLIN AND EX Elapsed Calender Days: 789  Days
Percent Time: 120.27
District: 2 Area: 02
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/20/2013

101 SHERATON CT. Date Awarded: 10/04/2013
Date Contract Executed: 11/01/2013
Date Notice to Proceed: 11/08/2013

MACON GA 31210-1155 Date Work Began: 02/24/2014

Phone: (478)474-9092 Date Time Stopped: 01/05/2016

Date Accepted: 08/07/2018

Escrow Agent: Adjusted Completion Date: 08/25/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $3,686,318.89 Counties:

Original Contract Amount $2,706,896.42 Laurens

Funds Available $323,457.21

Percent Complete 92.31%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
232000- $3,686,318.89 $2,706,896.42 $323,457.15 91.23% $0.01

Chief Engineer
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Estimate Number: 0022 Pay Period: 11/28/2017

to 09/17/2018

Project Number:

Federal State Project Number:

232000- US 319/SR 31 - WIDENING & RESF

STP00-0045-01(025)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

This Estimate

$2,722,194.89 $2,722,194.89 $0.00

$680,548.80 $680,548.80 $0.00

$3,402,743.69 $3,402,743.69 $0.00

$0.00 $0.00 $0.00

$3,402,743.69 $3,402,743.69 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$12,121.00 $12,121.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($52,002.95) ($52,002.96) $0.01
$3,362,861.74 $3,362,861.73

$0.01

Total Payable:



